COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/31/2017

ESTI MATE SUMVARY 13: 20: 20
CONTI D C20987 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 20987- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TI VE ALLOW 38 WORK DAYS
SH 340 REDLANDS RESURFACI NG PERCENT TIME:  100. 00 ORI G TI ME ALLOW 35 WORK DAYS
PROJECT NO STA340A- 019
SH 340 REDLANDS RESURFACI NG
NAVE OF RQAD:
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/ 31/ 2017 DATE TI ME STARTED 09/ 06/ 2016
2273 R VER ROAD DATE LET 07/ 07/ 2016 DATE WORK BEGAN 09/ 06/ 2016
DATE AWARDED 07/ 14/ 2016 DATE TI ME STOPPED 11/ 04/ 2016
DATE CONTRACT EXECUTED 08/ 23/ 2016 DATE ACCEPTED 11/ 04/ 2016
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 09/ 06/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,415, 406. 32 PARTI Cl PATI NG $ 1, 415, 406. 32 $ 489. 95
AWARD PRQIECT AMT: $ 1,399, 136. 25 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1, 415, 406. 32 489. 95
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 1, 415, 406. 32 489. 95
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 20, 987. 04
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 1, 415, 406. 32 21, 476.99
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 1, 415, 406. 32 21, 476.99
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 21, 476.99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20987-BI D ESTI MATE RUN 01/ 31/ 2017
PRQJECT: STA340A- 019 ESTI MATE NO 0003 13: 20: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmoval of Delineator 10. 000 10. 000
EACH 0. 000 0. 00
5. 00000 10. 000 50. 00
0010 202-00200 Renoval of Sidewal k 292. 000 292. 000
SY 0. 000 0. 00
30. 60000 292. 000 8, 935. 20
0015 202-00203 Renoval of Curb and CGutter 369. 000 369. 000
LF 0. 000 0. 00
4. 60000 369. 000 1,697. 40
0020 202-00220 Renoval of Asphalt Mat 171. 000 171. 000
SY 0. 000 0. 00
39. 00000 171. 000 6, 669. 00
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 26, 055. 000 26, 055. 000
SY 0. 000 0. 00
4. 25000 26, 055. 000 110, 733.75
0030 202-01000 Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0035 202-01130 *Renoval of Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0040 202-01300 *Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
375. 00000 1. 000 375.00
0045 203- 00010 Uncl assi fied Excavation (Conplete In Place) 280. 000 280. 000
CcY 0. 000 0. 00
65. 00000 280. 000 18, 200. 00
0050 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0055 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00

85. 00000 0. 000 0. 00



CONTI D C20987 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20987-BI D ESTI MATE RUN 01/ 31/ 2017
PRQJECT: STA340A- 019 ESTI MATE NO 0003 13:20: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00002 Erosion Log Type 1 (12 Inch) 44. 000 44.000
LF 0. 000 0. 00
13. 75000 44. 000 605. 00
0065 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0070 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0075 208-00207 Erosi on Control Managenent 1. 000 1. 000
DAY 0. 000 0. 00
100. 00000 1. 000 100. 00
0080 210-04010 Adj ust Manhol e 4.000 4. 000
EACH 0. 000 0. 00
765. 00000 4. 000 3, 060. 00
0085 210- 04050 Adj ust Val ve Box 24. 000 24.000
EACH 0. 000 0. 00
185. 00000 24.000 4, 440. 00
0090 210-04200 *Adj ust Quardrai l 38. 000 38. 000
LF 0. 000 0. 00
25. 00000 38. 000 950. 00
0095 212-00006 *Seedi ng (Native) 0. 324 0.324
ACRE 0. 000 0. 00
720. 00000 0.324 233. 28
0100 212-00032 *Soi | Condi tioning 0. 324 0.324
ACRE 0. 000 0. 00
2, 700. 00000 0.324 874. 80
0105 212-00050  *Sod 133. 000 133.000
SF 0. 000 0.00
1. 35000 133. 000 179. 55
0110 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00



CONTI D C20987 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20987-BI D ESTI MATE RUN 01/ 31/ 2017
PRQJECT: STA340A- 019 ESTI MATE NO 0003 13:20: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
2.90000 0. 000 0. 00
0120 213-00065 *| norgani ¢ Mul ch 0. 000 0. 000
CY 0. 000 0. 00
225. 00000 0. 000 0. 00
0125 213-00070 *Landscape Weed Barrier Fabric 0. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0130 304- 06000 Aggregate Base Course (Cl ass 6) 135. 380 135. 380
TON 0. 000 0. 00
110. 00000 135. 380 14, 891. 80
0135 304- 07000 Aggregate Base Course (C ass 7) 815.570 815.570
TON 0. 000 0. 00
48. 00000 815. 570 39, 147. 36
0140 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 44. 690 44. 690
TON 0. 000 0. 00
210. 00000 44. 690 9, 384. 90
0145 403-00721  Hot M x Asphalt (Patching) (Asphalt) 8, 270. 000 8, 270. 000
SY 0. 000 0. 00
14. 00000 8, 270. 000 115, 780. 00
0150 403-34701 Hot M x Asphalt (G ading SX) (75) 8,722.740 8,722. 740
TON 0. 000 0. 00
60. 00000 8,722.740 523, 364. 40
0155 411- 03354 Asphalt Cenent Performance G ade (PG 64-22) 498. 420 498. 420
TON 0. 000 0. 00
225. 00000 498. 420 112, 144.50
0160 411-10255 Enul si fied Asphalt (S| ow Setting) 2,132.000 2,132.000
GAL 0. 000 0. 00
5. 00000 2,132.000 10, 660. 00
0165 412- 00600 *Concrete Pavenent (6 |nch) 52. 000 52. 000
SY 0. 000 0. 00
50. 00000 52. 000 2, 600. 00



CONTI D C20987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20987-BI D ESTI MATE RUN 01/ 31/ 2017
PRQJECT: STA340A- 019 ESTI MATE NO 0003 13: 20: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 IN M) 0. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0.00
0175 606-02005 *End Anchorage (Flared) (31 IN M) 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
0180 608-00000 *Concrete Sidewal k 120. 000 120. 000
SY 0. 000 0. 00
37. 50000 120. 000 4,500. 00
0185 608-00010 *Concrete Curb Ranp 94. 000 94. 000
SY 0. 000 0. 00
99. 45000 94. 000 9, 348. 30
0190 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 275. 000 275. 000
LF 0. 000 0. 00
28. 75000 275. 000 7,906. 25
0195 609-21900 *CQurb and Gutter Type 2 (Special) 48. 000 48. 000
LF 0. 000 0.00
31. 75000 48. 000 1, 524. 00
0200 612-00001  *Delineator (Type I) 30. 000 30. 000
EACH 0. 000 0.00
24. 00000 30. 000 720. 00
0205 612- 00041 *Del i neator (Flexible) (Type I) 1. 000 1. 000
EACH 0. 000 0.00
55. 00000 1. 000 55. 00
0210 614-00011 *Sign Panel (dass I) 25. 000 25. 000
SF 0. 000 0.00
22.00000 25. 000 550. 00
0215 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 4. 000
EACH 0. 000 0.00
250. 00000 4.000 1, 000. 00
0220 625- 00001 Construction Surveying (Hourly) 20. 000 20. 000
HOUR 0. 000 0. 00

125. 00000 20. 000 2,500. 00



CONTI D C20987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20987-BI D ESTI MATE RUN 01/ 31/ 2017
PRQJECT: STA340A- 019 ESTI MATE NO 0003 13: 20: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
170, 000. 00000 1. 000 170, 000. 00
0230 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0235 627-00001 *Pavenent Marking Pai nt 494. 000 494. 000
GAL 0. 000 0. 00
46. 50000 494. 000 22,971.00
0240 627-00007 *Epoxy Pavenent Marking (Special) 310. 000 310. 000
GAL 0. 000 0. 00
135. 00000 310. 000 41, 850. 00
0245 627- 30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 390. 000 390. 000
SF 0. 000 0. 00
18. 00000 390. 000 7,020. 00
0250 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 139. 000 139. 000
Li ne
) SF 0. 000 0. 00
12. 00000 139. 000 1, 668. 00
0255 630-00000  *Fl aggi ng 2, 503. 500 2, 503. 500
HOUR 0. 000 0. 00
25. 00000 2,503. 500 62, 587. 50
0260 630-00001 *Pilot Car Qperation 237.500 237.500
HOUR 0. 000 0. 00
40. 00000 237. 500 9, 500. 00
0265 630- 00007 *Traffic Control Inspection 18. 000 18. 000
DAY 0. 000 0. 00
100. 00000 18. 000 1, 800. 00
0270 630-00012 *Traffic Control Managenent 37.000 37.000
DAY 0. 000 0. 00
625. 00000 37.000 23,125. 00
0275 630-80341 *Construction Traffic Sign (Panel Size A) 71. 000 71. 000
EACH 0. 000 0. 00

40. 00000 71. 000 2,840. 00



CONTI D C20987 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20987-BI D ESTI MATE RUN 01/ 31/ 2017
PRQJECT: STA340A- 019 ESTI MATE NO 0003 13:20: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 28. 000
EACH 0. 000 0. 00
45. 00000 28. 000 1, 260. 00
0285 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0290 630- 80359 *Portabl e Message Sign Panel 117. 000 117.000
DAY 0. 000 0. 00
65. 00000 117. 000 7, 605. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 20. 000
EACH 0. 000 0. 00
10. 00000 20. 000 200. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 12. 000
EACH 0. 000 0. 00
15. 00000 12. 000 180. 00
0305 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0310 630-80380 *Traffic Cone 125. 000 125. 000
EACH 0. 000 0. 00
5. 00000 125. 000 625. 00
0315 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0320 700- 70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20987 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20987-BI D ESTI MATE RUN 01/ 31/ 2017
PRQJECT: STA340A- 019 ESTI MATE NO 0003 13:20: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70018 F/ A Roadway Snoot hness | ncentive 24, 877. 670 24,877.670
FA 0. 000 0. 00
1. 00000 24,877.670 24,877. 67
0345 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -13, 368. 870 -13, 368. 870
FA 0. 000 0. 00
1. 00000 -13, 368. 870 -13, 368. 87
0350 700-70021 F/ A On- The-Job Trai nee -2, 256. 380 -2,256. 380
HOUR 0. 000 0. 00
1. 00000 -2, 256. 380 -2,256. 38
0355 700- 70025 F/ A Quality Incentive Paynent -4,667.090 -5,157. 040
FA 489. 950 489. 95
1. 00000 -4,667.090 -4,667.09
0375 213-00012 Spray-on Ml ch Bl anket 0. 324 0. 324
ACRE 0. 000 0. 00
2,500. 00000 0.324 810. 00
CAT 0200 CURRENT AMI  $ 1,390, 406.32 % 489.95% 1,390, 406. 32
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0365 620- 00002 *Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0370 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 25, 000. 00 $ 0.00% 25, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1, 415,406.32 $ 489.95% 1,415, 406. 32



